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Client

Balfour Beatty H05
Project

London Olympics
Location

Stratford - London

Dates

2009 - 2010
Value

£1.6m

Background

Our Involvement

Challenges 

· Working safely in accordance with Network Rail requirements.

Part of wider London Olympics development, this project involved the construction of a bridge over London's 

Central Line in order to allow coaches to park and access the Olympic village.

We were engaged to build the bridge over the live CENTRAL LINE in Stratford and 9m high retaining walls for 

the Olympic coach park. All construction was cast in-situ.

The works obviously involved working over live railway lines and, consequently key challenges included:

 It is mandatory that all works on or over the permanent way are in accordance with the strict safety 
 protocols of Network Rail. We ensured all staff attended a training course on what is required when 

Project completed 5 weeks ahead of schedule.

Added Value

Innovation

· Working with Network Rail's requirements for closing and opening of the lines.
 We were only provided with 4-hour windows at night to carry out the works. This was due to the fact 
 that this is a live passenger train line into London. It was essential that we maintained careful 
 planning of each 4-hour period and worked closely with Network Rail's representatives.

 working on this project.

We used a roll along formwork system with our suppliers to reduce manual handling and cranage near 

London's Central Line. This system means that formwork can be rolled into position for each pour and 

then removed and re-used by simply rolling to the new position and manoeuvring into place with a series 

of jacks.

Early involvement with our client ensured that we were able to have significant practical input into formwork 

designs and methodology. Our recommendations on which formwork supplier to use ensured that we were 

able to obtain the specialist design that we needed for this project.

Key Achievements
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